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work is part of an on-going research initiative to identify how state DOTs will use and benefit 
from the large quantities of data generated by future connected vehicle programs and to assist in 
refining connected vehicle system requirements.  The project employed an Android-based 
customized smartphone system called DataProbe to gather information from the phone (date, 
time, latitude and longitude, altitude, number of satellites, speed, accelerometer data, and 
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smartphone was also designed to take photos of the road manually or via a web portal designed to 
track vehicles in use and potentially send messages to drivers through the phone.  These photos 
were also uploaded to the UMTRI server and sent to the weather analysts throughout the U.S.  
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Over a period of 17 months, the project saw tremendous change in every part of the process 
including changing nearly half of the project vehicles, re-writing DataProbe source code, 
changing hardware, and changing the process for working with drivers and updating software.  
The project resulted in the delivery of 172 gigabytes of valid data representing 196,204 valid files 
transferred to weather analysts, with MDOT operators driving nearly 400,000 miles and taking 
44,594 photos.  The IMO 2.0 project has been extended to accommodate an IMO 2.0 
demonstration at the 2014 ITS World Congress – Detroit in September to demonstrate how the 
IMO 2.0 data can be used for traveler information in the form of motorist advisory warnings 
posted to dynamic message signs and the MDOT MiDrive website.  Project completion for this 
phase is November, 2015. 
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Introduction 
The Integrated Mobile Observations 2.0 (IMO) project was designed as a practical extension of 
the technology tested in MDOT/UMTRI’s Slippery Road project (2012), where Android-based 
smartphones were programed and installed in vehicles to gather information from the phone (e.g. 
latitude/longitude), vehicle (e.g. speed, rpm), and external sensors (e.g. surface temperature).  For 
the IMO 2.0 project, with funding from the U.S Department of Transportation’s Federal Highway 
Administration (FHWA) and in-kind funding from the Michigan Department of Transportation 
(MDOT), the University of Michigan Transportation Research Institute (UMTRI) focused on 
gathering data to support weather-related analysts throughout the U.S., who were charged with 
designing applications that make use of the data collected.  MDOT along with the Minnesota 
Department of Transportation and the Nevada Department of Transportation worked 
independently using different strategies to gather weather-related data and send it to weather 
analysts. 
One area of prior research on the use of smartphones to collect data focused on measuring road 
roughness where the accelerometer in the smartphone was used to measure roughness, with 
varying degrees of success.  For weather-related data collection via smartphone, a number of 
researchers tried to develop work-arounds (some successfully) for the lack of ABS data from the 
CAN bus.  They tend to focus on wheel slip as a proxy for ABS.   
For this project, an Android-based smartphone was combined with customized software, called 
DataProbe, and Bluetooth-enabled external temperature sensors (called Surface Patrol) and 
internal vehicle data collectors [On Board Diagnostics (OBD keys)].  The DataProbe software 
was designed to collect data from the phone and all available sensors and data collectors in one 
second intervals.  Data files were created in five minute intervals and sent via cell phone to an 
UMTRI server that sorted files into valid and invalid files and sent valid files to five weather 
analysts throughout the U.S.   
From an overall project perspective, the goals for MDOT/UMTRI were  
1) to instrument 60 MDOT vehicles with DataProbe smartphones and internal and external data 
collection devices/sensors and collect data for seventeen months 
2) to collect accurate and timely data from each of the devices, including photos taken by the 
cameras on the smartphone 
3) to deliver all data to the weather analysts in a timely manner 
4) to keep track of vehicles in service through a web portal, including the ability to trigger photos 
and send messages from the portal 
This report details the efforts of the combined UMTRI, MDOT, and FHWA team to accomplish 
these goals.  The past seventeen months has led to many improvements in the technology, but 
also in the interactions with maintenance supervisors and IMO 2.0 drivers (MDOT fleet vehicles) 
in the field.  To call this a team effort is an understatement.  Without the continued support of 
MDOT maintenance supervisors and IMO 2.0 drivers, this project would not have accomplished 
all that it has in the past seventeen months, with nearly 400,000 miles logged and over 172 
gigabytes of valid data collected.  Despite the success of the data collection effort, the real test 
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will be how the data collected is used by the weather analysts to provide near time information to 
drivers concerning weather-related events. 
Scope 
The IMO 2.0 project will display the capability of an inexpensive Android-based smartphone to 
gather weather-related data from the phone, the vehicle, and external sensors from a fleet of 60 
MDOT vehicles.  The purpose of the project is to gather the information from the vehicles, 
transfer it to the University of Michigan Transportation Research Institute for processing and 
dissemination to a group of five weather analysts organizations throughout the U.S. in order for 
them to develop useful weather-related applications.   
This project included the following: 
• Supervise the development of the software design and development needed for the 
project 
• Implement and deploy the system on 40 light duty cars and trucks vehicles and 20 winter 
maintenance trucks (WMTs) including sensor equipment as needed 
• House and manage the server that will act as the intermediary between the data collected 
via Android-based smartphones and the weather analysts who will receive the data. 
• Support data monitoring, analysis, and vehicle interactions as needed 
The main goals of the project included: 
1) All eligible vehicles are instrumented with Android phones with the latest DataProbe 
software, OBD keys, and Surface Patrol sensors (where applicable) 
2) All data available to the DataProbe phone must be captured, including automatic photos 
taken during ABS, ESC, or Traction Control events 
3) All data available (Basic, CAN, and Surface Patrol) from the DataProbe phone must be 
accurate1 
4) UMTRI must receive the data in a timely2 manner from the DataProbe phone 
5) All valid files must be sent in a timely manner from UMTRI to the weather analysts 
throughout the country 
6) The DataDroid web portal must recognize the vehicles in service and be able to take 
photos and send messages from the site. 
  
                                                          
1 “Accurate” in this sense means that the data collected must be within a range of accepted values. 
2 “Timely” in this sense means that the data collected must continually be delivered to the weather analysts 
within the minimal amount of time needed to collect the data, send it to UMTRI for verification, and have 
the data received by the weather analysts.  Our research in this area showed that “timeliness” for this 
project meant seven to nine minutes from the time the file was created to the time it was received by the 
weather analysts. 
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Project Overview 
The IMO 2.0 project is a closed loop data collection project where data is collected at the vehicle 
level and data is provided to drivers based on the knowledge gained from the original data 
collection.  This system architecture is shown visually in Figure 1.   
 
Figure 1 - IMO 2.0 System Architecture Overview 
 
Forty MDOT cars and trucks and twenty MDOT winter maintenance trucks (WMTs) were 
equipped with Android-based smartphones using UMTRI’s DataProbe software that generated 
the following data: 
• time 
• latitude, longitude: GPS coordinates 
• altitude via GPS 
• number of visible Global Positioning System (GPS) satellites 
• compass heading 
• the speed of the vehicle based on GPS 
• 3-axis (x, y, and z) accelerometer readings sampled at 100 Hz per axis 
• photos taken by the driver, through the project web portal, or when an autonomous event 
such as ABS or traction control activation occurs. 
Ten cars and trucks and ten WMTs (20 vehicles total) were equipped with Bluetooth-enabled 
Surface Patrol external environmental sensors that measured 
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• road surface temperature 
• dew point 
• ambient air temperature 
• humidity 
Forty cars and trucks were outfitted with Bluetooth-enabled OBD keys that collected 
• tachometer (RPM) 
• vehicle speed 
• throttle (position) 
• brake activation 
• anti-lock braking system activation (ABS) 
• electronic stability control activation (ESC) 
• traction control system activation (TSC) 
• windshield wiper activation 
Data is collected in the form of five minute locally-cached segments of text-based sensor data 
stored in a comma separated value (CSV) file and in photographic data collected from the phone's 
camera. Text data is continuously collected while the system is in operation while photographs 
are taken either manually by drivers, manually by administrators through a remote-access web 
portal, or automatically via a triggered event such as ABS, traction control, or stability control 
events. After local collection and caching, data is uploaded via a cellular 3G/4G data network and 
the internet to University of Michigan servers where the data is validated and sent to analysts 
from the following groups: 
• National Center for Atmospheric Research (NCAR) 
• Mixon-Hill / Data Use and Analysis Processing (DUAP) 
• Atkins / Regional Integrated Transportation Information System (RITIS) 
• Iteris / Maintenance Decision Support System (MDSS) 
• Leidos & Synesis Group / FHWA Weather Data Environment (WxDE) 
 
These analysts were charged with using the data to develop weather models and other uses of the 
data related to traffic management, traveler information systems, winter maintenance operations, 
and state departments of transportation asset management systems.  The IMO system will also 
provide data for a micro-level weather reporting demonstration at the 2014 ITS World Congress 
in Detroit, Michigan.  
 
The instrumented vehicles traveled primarily along the I-94 corridor in southern Michigan, as 
seen in Figure 2. 
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Figure 2 - The IMO 2.0 southern Michigan I-94 Corridor (9-counties shown) 
 
Technology Overview 
 
The IMO 2.0 project relied on a combination of custom software and commercially available 
hardware to gather and distribute data from the vehicles in the study. 
Software 
The software used to gather the information from the smartphones in the study was called  
DataProbe.  This software was developed during the Slippery Roads study, and began as the base 
software for the IMO 2.0 project.  Early in the study it was found that the software needed 
substantial customization to meet all the requirements for the project.  A software programming 
firm, Intersog, the original designers of the DataProbe software, was hired to support the changes 
needed in the software.  After five months of off-site development and troubleshooting with 
Intersog, it was decided that UMTRI needed on-site staff to work on continual maintenance of the 
DataProbe software including programming and managing the testing and rollout of the program.  
Subsequently, a staff engineer was hired to support the project. 
Over the 17 months of the project, the software was updated approximately 15 times to meet the 
demands of the project.  The carryover version from the Slippery Roads project was version 2.20, 
and the version used by the end of the project was version 3.7.1.  Two important software issues 
arose that made the project more challenging than originally expected: 
1. Every time a new vehicle type was brought into the project, a set of automaker–specific 
CAN messages needed to be programmed into DataProbe for each specific model year 
and model of vehicle.   
Working with the two major automotive manufacturers chosen for the study provided very 
different results.  UMTRI signed a Non-Disclosure Agreement with one of the companies and 
 August , 2014   Page 11 of 39 
had contacts within the company who provided insight into how to correctly read the proprietary 
and not publicly available CAN messages that differed for each vehicle.   
Attempts to generate a Non-Disclosure Agreement with the other automotive manufacturer were 
not as successful.  Despite numerous attempts, including a request by the Michigan Department 
of Transportation Director, the company would not provide the necessary agreement or support 
for the project.  UMTRI attempted to reverse engineer some this company’s CAN codes, but the 
results were not satisfactory.  In addition to the inability to obtain the desired data, on some 
instrumented vehicles from this company, there were examples of vehicles flashing their interior 
lights, locking and unlocking the electronic doors randomly, and even making the automatic 
transmissions difficult to shift.  Because of the reluctance of the company to support the project, 
their vehicles, which represented about half of the light vehicle fleet studied, had to be removed 
from the project and another set of vehicles from the other company needed to be instrumented 
and added to the fleet.   
This change occurred four months into the project and necessitated a larger commitment by 
UMTRI and MDOT staffs than originally expected, as MDOT worked to find vehicles that would 
meet the requirements for the project and UMTRI programmed the requisite CAN message codes 
into the DataProbe program.  
2. Every time a new version of DataProbe was issued, MDOT staff had to go to each of the 
60 vehicles in the project and update the program manually on each smartphone.   
Updating 60 vehicles manually proved very challenging as DataProbe went through many 
different versions, especially as the vehicles from one company were dropped from the fleet and 
the new vehicles were added.  It was not until a UMTRI software programmer was hired towards 
the end of the project to specifically design a remote update program was the problem solved.  
Now an updated version of DataProbe can be pushed, through the cellular network, to each of the 
phones in the fleet, with each driver only having to click on two buttons when prompted to install 
the remotely managed updates. 
The DataProbe program provides some output results of its data collection to the driver via the 
smartphone’s screen.  The screen is configurable to allow for different data to be shown.  Figure 3 
shows a typical six box screen.  In this instance it shows data received from the Surface Patrol 
device (ambient temperature, surface temperature, and humidity) and the phone (GPS location 
and time).  The box labeled “MODE” determines what data appears on the boxes.  In this case, it 
shows data in the BS mode where basic phone and Surface Patrol data is collected.  The 
combination of data collected from the various devices can show the following codes in the 
“MODE” box. 
• “B” if the phone is only receiving basic phone data 
• “BC” if the phone is receiving only basic phone data and CAN data 
• “BS” if the phone is receiving only basic phone data and Surface Patrol data 
• “BCS” if the phone is receiving basic phone, CAN, and Surface Patrol data 
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The different combination of modes can occur for a variety of reasons.  For example, if a phone is 
receiving only basic phone data, then its OBDKey may not be functioning properly and not 
sending CAN data or simply not be present in that vehicle.  If a phone is not receiving Surface 
Patrol data, it may be normal because that particular vehicle is not equipped with Surface Patrol.  
All light duty vehicles, at a minimum, should be sending phone and CAN data, and all WMTs 
should be sending phone data.  In addition to providing information to the driver on the 
smartphone screen, this display also helps the driver confirm proper system functionality and 
operation.  If one or more modes are not present on the smartphone screen, system diagnostics 
can better be accommodated.  Figure 4 shows a DataProbe screen in the BCS mode, and Figure 5 
displays a DataProbe screen in the BC mode. 
 
Figure 3  – DataProbe Screen Example in Phone and Surface Patrol Mode Only 
 
Figure 4  – DataProbe Screen Example in Phone, Surface Patrol, and CAN Mode 
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Figure 5  – DataProbe Screen Example in Phone and CAN Mode Only 
Hardware 
The main hardware that comprised the data collection system installed in vehicles included the 
phone, the Surface Patrol sensors, and the OBD key.  The other project hardware consisted of the 
virtual server housed at the University of Michigan that received the data from the smartphones 
and distributed the verified data to weather analysts.  The virtual server was used as a production 
server exclusively for receiving, sorting, and sending IMO 2.0 data.  Though it held significant 
amounts of data, its main challenge was maintaining services without downtime caused by 
interruptions in service.  It is described in more detail in the Data Collection section of this report.  
The Phone 
The smartphone used in the project was a Motorola Droid Razr M (XT907) running the Android 
version 4.1.2 Operating System.  All the vehicles in the fleet used the same phone. Backup 
phones for each of the project phones were able to be procured for a very small amount after a 
year in service from the University of Michigan’s cellular service vendor, Verizon.  Over the 
course of the project, seven phones were replaced primarily due to battery malfunctions, 
occasionally in hot weather.  No phones were replaced due to excessively cold weather, despite 
the fact that the winter of 2013-2014 was colder than most previous Michigan winters.   
Each phone had an unlimited data plan and no voice/calling options.  The phone used an active 
Verizon 3G/4G data service to automatically transfer accumulated DataProbe data to the server at 
the University of Michigan.   
The cost of the data plan for each phone averaged $37 per month, so a 60 vehicle fleet averaged 
about $2,220 per month.  One option that we were able to employ during the summer months was 
to put the WMT phones on “vacation” where the project was only charged a five dollar fee to 
keep a phone on the plan instead of the usual $37 per month.  This saved $3,840 over the period 
of six months that the WMTs were out of service.  
Most phones were hardwired to the cigarette lighter/accessory fuse with a 12V to 5V voltage 
regulator that allowed for a key/on, key/off system, though some were connected to the cigarette 
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lighter via a 2-port 12 volt USB cigarette lighter adapter manufactured by Kensington.  Most of 
the phones had a similar “dead” phone problem where the battery discharged to the point of shut 
down after not being used over the weekend or if the driver was on vacation or just not driving 
the vehicle very often.  The dead phone needed to recharge by driving the vehicle to charge the 
phone before the operating system and the DataProbe program could be re-initiated.  Due to a 
USB power based automatic activation of DataProbe, the program would not initiate 
automatically after restarting the phone while driving and the driver would have to manually 
restart the program.  If the driver was not paying attention to the phone, it might not start at all 
during the trip and only startup during the next trip after the phone was recharged.   
The phone was securely mounted in the vehicle by either gluing or screwing a compatible car 
mount adapter which holds the phone onto the instrument panel or into the headliner near the rear 
view mirror (which was necessary for the WMTs because an instrument panel mount blocked the 
driver’s view of other instruments).  Mounting the phones with a clear view of the road ahead was 
necessary in order for the cameras in the phones to take clear and accurate photos of weather and 
road conditions.  These photos were also sent to the weather analysts as another data modality.  
Each phone mount contained a magnet that triggered a signal to the Android operating system to 
automatically activate the DataProbe application when the phone was placed in the mount.  
The OBD Key 
CAN data was collected on all 40 of the light duty vehicles via the Bluetooth-enabled OBD key 
located under the steering wheel under the instrument panel, as seen in Figure 6.  The OBD-II 
scan tool used is a consumer-level Bluetooth-enabled device based on the popular ELM327 
OBD-interface command set. The scan tool accesses vehicle system information via the ISO-
15765 high speed CAN bus available on most newer domestic vehicles. The OBD-II scan tools 
used, depending on the date of install, are the OBDKey130 or OBDKey140 models manufactured 
by KBM Systems, Ltd. (www.kbmsystems.net). This device is powered directly from a vehicle's 
SAE-J1962 OBD-II connector during operation and communicates directly via Bluetooth to the 
DataProbe software running on the Droid Razr M.  
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Figure 6  – Bluetooth enabled OBD Key for CAN data 
 
Though generally reliable, the OBD key needed, at times, to be reset by taking it in and out of its 
socket under the steering column.  The challenge was training the drivers to notice that it was not 
working properly and responding accordingly.  There were three ways of noticing if the device 
was not working properly:  1) if the blue light on the OBD key did not flash at all, 2) if the blue 
light on the OBD key remained on and did not flash, or 3) if the “Mode” on the phone screen did 
not show a “C” while the vehicle was in operation.   
UMTRI also monitored each of the phones weekly, examining the data received from each phone.  
If the phone sent a file to UMTRI that started with only the phone number instead of the Vehicle 
Identification Number (VIN), this indicated that the vehicle was not collecting or sending CAN 
data.  This applied only to the light vehicle fleet, since the WMT fleet did not send CAN data.  If 
a vehicle was designed to send CAN data, and it did not send CAN data over 10 percent of the 
time, then UMTRI notified the driver and his/her supervisor that the driver needed to adjust the 
OBD key.  
The Surface Patrol Sensors 
The other hardware included on 10 light duty vehicles and 10 WMTs was the Surface Patrol 
sensors that measured humidity, ambient air temperature, and road surface temperature.   The 
Surface Patrol HD unit is manufactured and sold by Vaisala Corporation 
(www.vaisala.com/en/products/surfacesensors/Pages/DSP211.aspx).  Each Surface Patrol unit 
was comprised of one road surface temperature device as seen on a WMT in Figure 7 and in a 
variety of areas on the trucks and cars where it was not affected by the heat within the engine 
compartment or debris buildup from the road.   
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Figure 7  – Surface Patrol Road Temperature Sensor on a winter maintenance truck 
(WMT) 
 
The final external Surface Patrol sensor, the humidistat shown in Figure 8, gathers ambient air 
temperature and humidity data.  Data from the two sensors are connected to a “spreader” unit that 
conditions the data.  The “spreader” is a unit, circled in red in Figure 1, that takes the data 
collected via the humidistat and the road surface temperature devices and translates it into data 
that is readable by the DataProbe application.  The Surface Patrol unit, as a whole, is wired 
directly into the vehicle’s 12 volt bus.  UMTRI added a Bluetooth adapter to the spreader unit in 
order to send the data to the phone wirelessly.  The Bluetooth adapter, developed by Roving 
Networks is called a Firefly (RN-240M) RS-232 to Bluetooth adapter 
(www.microchip.com/pagehandler/en-us/products/analog/dataconverters/home.html).  The 
Firefly requires a VKTech 12 volt to 5 volt USB regulator to supply vehicle-derived power for 
operation.  
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Figure 8 – Surface Patrol Humidity Sensor Mounted on a Car Trunk 
 
During the winter months, the humidity sensor was particularly sensitive to the extreme, high 
pressure water used to clean the WMTs that accumulated significant amounts of snow and ice.  
Vehicle cleaners were given instructions not to use the high pressure water on the humidity 
sensor after a few of the sensors failed to send data, and it was found that water had entered the 
sensor enclosure. 
The maintenance on the road surface sensor requires occasional re-calibration that can be time-
consuming and difficult to determine when it should occur.  UMTRI monitored the data received 
from vehicles using these sensors weekly, in order to determine if the values were out of the 
ordinary.  Extreme values led to re-calibration requests to MDOT garages.  A more consistent re-
calibration process within the MDOT fleet may be required if the project continues into the 
future. 
Data Collected 
Over the course of the 13 months of data collection (started collection of data in March 2013 once 
vehicle instrumentation was completed), the UMTRI/MDOT IMO 2.0 project received 346,019 
files (319 gigabytes of data).  Of those files, 149,815 files (147 gigabytes of data) were 
considered invalid because of flaws in the data collected.  Valid data was collected, stored, and 
sent to the six weather analyst groups throughout the country, resulting in 196,204 files (172 
gigabytes of data).  Of those valid files that were shared with the six weather analysts across the 
U.S., 151,610 (152 gigabytes) were data files and 44,594 (20 gigabytes) were photos.   These data 
files represent 371,455 miles driven by MDOT vehicle operators over a 13 month period.  
Data Flow 
Figure 9 shows the data flow for the project with vehicles using DataProbe on the smartphones to 
capture and assemble the data files and photos, and transfer them to the server at the University of 
Michigan, where the server is programmed to sort the files into valid and invalid files 
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(anomalies).  The valid files make up the project database and are sent to the weather analysts, 
while UMTRI backs up the data and summarizes the data received on a weekly basis to review 
progress and identify issues that need improvement/trouble shooting. 
 
 
Figure 9 – IMO 2.0 Data Flow Diagram 
DataProbe File Naming Conventions 
In capturing the data from the various sources on each vehicle, DataProbe creates different file 
names based on the type of data received.  Appendix 1 shows the list of file name conventions 
used throughout the project, depending on the version of DataProbe in use.  In the final version of 
DataProbe used in the project, all files from WMTs begin with the ten digit phone number, 
followed by the month, day, year, the hour (military time), minutes, seconds,  and the version of 
DataProbe used in generating the file.   
For vehicles with CAN data, the first seventeen digits are the VIN followed by the month, day, 
year, the hour (military time), minutes, seconds,  and the version of DataProbe used in generating 
the file.  As noted earlier, if a vehicle that should send CAN data does not, the phone number will 
appear at the beginning of the file name instead of the VIN.  Photo files names follow the same 
rules for data file names.   
DataProbe File Format 
Files created by DataProbe can differ based on the three types of data collected by a particular 
vehicle:  phone data, vehicle CAN data, and Surface Patrol data.   As noted earlier, only 10 light 
vehicles and 10 WMTs of the 60 vehicles in the study were configured with the Surface Patrol 
sensors to measure road surface temperature, humidity, and ambient air temperatures.  These 
vehicles have data fields in their files that are not in the files of vehicles that are not instrumented 
with Surface Patrol sensors.  Appendix 2 shows the final data dictionary for the project by 
showing the data source, data field, field description, data type, format, and field name (Primary 
Alias). 
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Figure 10 provides an example of the eight lines in the header and the first 32 seconds of a 300 
second (five minute) CSV data file that combines phone, CAN, and Surface Patrol data.  Each 
line in the CSV data file represents a one second reading.  Note that the accelerometer data from 
the phone shown is the first two X, Y, and Z readings of the 100 readings measured per second in 
each axis direction. 
 
 
Figure 10 – DataProbe File Format Example 
One major change we made in the way data was displayed in the data files was the inclusion of a 
missing data code (10001) for all the fields in a file.  Originally, programmers used the previous 
valid data for a field that was missing.  This caused many parts of files to look like the DataProbe 
program was repeatedly recording the same values when in fact it was not sending valid data for a 
certain amount of time.  This delay could be caused by interference in the data transmission from 
one of the devices in the vehicle or a temporary failure by a device.  The introduction of a missing 
data code provided a better diagnostic about how data was collected, and it also provided more 
accurate data for the weather analysts. 
Because of the many iterations of the DataProbe program, it was difficult to keep track of the 
changes in the data dictionary across the different versions of DataProbe.  The combination of 
having multiple versions of DataProbe running at the same time in the fleet and programmers 
making changes among the different versions created confusion in developing a final data 
dictionary.  For example changing the name of the throttle field from THROT to ACC 
(accelerator position) caused confusion because it might occur only for one version of DataProbe 
instead of all versions.  It was not until the end of the project that the data dictionary was 
standardized across all the vehicles in the project. 
Size:   1165218
File Name:   VIN_02132014_163351
VIN:   VIN_02132014_163351
Date:   2/13/2014
Air Temp:   15.8
Barometer:   104
Coolant Temp:   75.2
Odometer:   31647.9
    
 
TIME LAT LONG ALT SAT HEAD_G SPD-G BRK RPM SPD-C ACC ABS TCSE TCSB ESP STMP DPNT TMP-SP HUMD X1 Y1 Z1 X2 Y2 Z2
16:33:51 42.25392 -84.4774 898.39 11 0 0 0 1368 0 0 0 0 0 0 34.5 6.7 32 33 10.04201 -0.15691 -0.17651 9.747803 -0.21574 0
16:33:52 42.25394 -84.4774 894.78 11 0 0 0 1368 0 0 0 0 0 0 34.5 6.7 32 33 9.747803 -0.09807 -0.05884 10.17931 -0.09807 -0.27458
16:33:53 42.25397 -84.4774 884.62 9 0 0 0 1368 0 0 0 0 0 0 34.5 6.7 32 33 10.53235 -0.35304 -0.58839 9.924332 -0.1373 -0.09807
16:33:54 42.25397 -84.4774 884.62 9 0 0 0 1368 0 0 0 0 0 0 34.5 6.7 32 33 10.12047 -0.11768 -0.47072 9.571289 -0.07846 -0.05884
16:33:55 42.25397 -84.4774 884.62 9 0 0 0 1368 0 0 0 0 0 0 34.3 6.7 32 33 10.37544 -0.23537 -0.45111 9.728195 -0.21574 0.03923
16:33:56 42.25397 -84.4774 884.62 9 0 0 0 1368 0 0 0 0 0 0 34.5 6.7 32 33 10.12047 -0.03923 -0.56879 9.787033 -0.11768 -0.25497
16:33:57 42.25396 -84.4774 883.63 12 234.8 1.1 0 1368 0 0 0 0 0 0 34.5 6.7 32 33 10.15968 -0.11768 -0.25497 10.12047 -0.17651 -0.33342
16:33:58 42.25396 -84.4774 878.38 12 234.8 0 0 1368 0 0 0 0 0 0 34.5 6.7 32 33 10.27737 -0.33342 -0.35304 10.0224 -0.19614 -0.23537
16:33:59 42.25396 -84.4774 878.71 9 234.8 0 0 1368 0 0 0 0 0 0 34.8 6.8 32 33 9.963562 -0.19614 -0.1373 9.963562 -0.19614 -0.1373
16:34:00 42.25396 -84.4774 878.71 9 161.5 0.6 0 1184 0 0 0 0 0 0 34.8 6.8 32 33 10.0224 -0.1373 -0.25497 10.23814 -0.09807 -0.39227
16:34:01 42.25396 -84.4774 878.71 9 161.5 0.6 0 1121 0 0 0 0 0 0 34.8 6.8 32 33 10.00278 -0.25497 -0.17651 9.98317 -0.01961 -0.23537
16:34:02 42.25394 -84.4774 881.99 12 179.4 1.7 0 1101 0 0 0 0 0 0 34.8 6.8 32 33 10.00278 -0.33342 -0.31381 10.17931 -0.07846 -0.27458
16:34:03 42.25395 -84.4774 885.27 9 179.4 0 0 1065 0 0 0 0 0 0 34.8 6.8 32 33 10.15968 -0.25497 -0.19614 10.15968 -0.25497 -0.19614
16:34:04 42.25394 -84.4774 887.24 9 179.4 0 0 1055 0 0 0 0 0 0 34.8 6.8 32 33 10.15968 0.117676 -0.39227 9.963562 -0.1373 -0.35304
16:34:05 42.25393 -84.4774 889.54 9 179.4 0 0 1030 0 0 0 0 0 0 34.8 6.9 32 33 10.19891 -0.05884 -0.39227 10.21854 0.196136 -0.37265
16:34:06 42.25393 -84.4774 889.54 9 179.4 0 0 1018 0 0 0 0 0 0 34.8 6.9 32 33 10.04201 -0.39227 -0.21574 9.767426 -1.43178 -0.15691
16:34:07 42.25393 -84.4774 889.54 9 179.4 0 0 1008 0 0 0 0 0 0 34.8 6.9 32 33 9.728195 -1.56906 -0.1373 9.865494 -0.64723 -0.1373
16:34:08 42.25393 -84.4774 888.88 12 179.4 0 1 1010 0 0 0 0 0 0 34.5 6.9 32 33 9.98317 -0.68646 -0.31381 9.904724 -1.00027 -0.35304
16:34:09 42.25392 -84.4774 889.86 12 179.4 0 1 988 0 0 0 0 0 0 34.5 6.9 32 33 10.06163 -0.09807 -0.27458 9.943939 -0.07846 -0.21574
16:34:10 42.25392 -84.4774 886.58 9 179.4 0 1 990 0 0 0 0 0 0 34.5 6.9 32 33 9.98317 -0.03923 -0.21574 9.904724 -0.23537 -0.15691
16:34:11 42.25392 -84.4774 886.58 9 179.4 0 1 981 0 0 0 0 0 0 34.8 6.9 32 33 9.904724 -0.05884 -0.1373 10.21854 -0.27458 -0.27458
16:34:12 42.25392 -84.4774 887.9 12 179.4 0 1 976 0 0 0 0 0 0 34.8 6.9 32 33 10.31659 -0.17651 -0.41188 9.943939 0 -0.23537
16:34:13 42.2539 -84.4774 892.49 12 179.4 0 1 968 0 0 0 0 0 0 34.8 6.9 32 33 9.98317 -0.11768 -0.27458 10.33621 -0.35304 -0.54918
16:34:14 42.2539 -84.4774 892.49 12 179.4 0 1 961 0 0 0 0 0 0 34.5 7 32 34 9.747803 -0.07846 0.03923 9.747803 -0.07846 0.03923
16:34:15 42.2539 -84.4774 892.49 12 179.4 0 1 948 0 0 0 0 0 0 35.3 7 32 34 10.31659 -0.35304 -0.37265 10.14008 -0.27458 -0.37265
16:34:16 42.25391 -84.4774 891.83 11 179.4 0 1 959 0 0 0 0 0 0 35 7 32 34 10.4735 -0.25497 -0.43149 9.924332 -0.09807 -0.21574
16:34:17 42.25391 -84.4774 891.83 11 179.4 0 1 953 0 0 0 0 0 0 35.3 7 32 34 10.25775 -0.19614 -0.39227 10.10085 -0.21574 -0.37265
16:34:18 42.25391 -84.4774 891.83 11 179.4 0 1 948 0 0 0 0 0 0 35 7 32 34 9.904724 -0.27458 -0.23537 9.904724 0.078461 -0.17651
16:34:19 42.2539 -84.4774 892.16 11 179.4 0 1 938 0 0 0 0 0 0 35 7 32 34 9.98317 -0.05884 -0.31381 9.924332 0.019608 -0.19614
16:34:20 42.2539 -84.4774 892.16 11 179.4 0 1 927 0 0 0 0 0 0 35.3 7 32 34 10.14008 -0.21574 -0.41188 9.943939 0 -0.39227
16:34:21 42.2539 -84.4774 892.16 11 179.4 0 1 960 0 0 0 0 0 0 35.3 7.1 32 34 10.12047 0.019608 -0.33342 10.12047 0.019608 -0.33342
16:34:22 42.2539 -84.4774 892.16 11 179.4 0 1 843 0 0 0 0 0 0 35.8 7.1 32 34 10.43428 -0.33342 0.019608 9.845871 -0.50995 0.274582
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IMO Photos 
Besides data collected via the phone, OBD key, and Surface Patrol devices, one of the unique 
features of the IMO project was the ability to capture a roadway weather situation using the 
camera on the phone.  The ability to use the camera to substantiate what weather analysts see in 
the data is an invaluable tool for near time weather analysis.  Figure 11 displays four examples of 
photos taken during the winter of 2014.  Notice how clearly one can make out the condition of the 
road.  
 
Figure 11 – DataProbe Photo Examples 
 
For this project, photos were taken during three different scenarios:  
1. The driver can take a photo when he/she sees a weather-related event occurring, such as 
the beginning of snow storm.   
2. Anyone authorized to log onto the DataDroid web portal can take photos with any vehicle 
in service 
3. If a vehicle with CAN data encounters an ABS or traction control event, DataProbe takes 
a photo. 
Of the three scenarios, the ABS/traction control scenario was the most difficult to program.  The 
CAN codes related to ABS/traction control are not easily distinguished from other similar events 
on the CAN bus.  Also because ABS/traction control events do not happen regularly and we are 
unable to easily see which vehicles have these technologies onboard, it has been difficult to 
capture the event in data format as well as in photo format.  In order to capture more photo 
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information about an event, all the phones were programmed to take three pictures with one push 
of the camera button.  In all cases, three photos are taken one second apart to ensure photo clarity 
and reliability.  
Photos in the DataProbe system differ from the data files because they do not have to wait five 
minutes to complete data collection before uploading to the University of Michigan server.  
Photos are sent as soon as they are taken (unless DataProbe is in the middle of uploading a data 
file), increasing the timeliness of the photos.   
One can even envision taking more photos and developing a tool to interrogate and interpret what 
is happening in the photo from a weather perspective. The GPS data connected to the photo can 
be used to quickly locate where the photo was taken and signage can be updated quicker than 
through weather models based on vehicle and other supporting data. 
IMO Data Server 
The data collected via DataProbe and transmitted to the University of Michigan was stored on a 
virtual server within the MiServer group on the UM campus.  This process allowed maximum 
flexibility in changing the project storage space as needed, without the cost of purchasing 
additional hard drives or servers.  Backup is performed daily, and backup files are accessible for 
up to a month.  UMTRI performed a monthly backup to maintain the long term status of project 
files.  
The server was designed as a production server that receives data files, sorts the files into valid or 
invalid files, and then either puts them into a folder that allows only certain weather analysts 
servers to “pull” the data or “pushes” the data to the weather analysts servers that preferred to 
receive the data in this manner.  The virtual server uses an Apache HTTP web server to manage 
the web traffic between the University of Michigan server and the IMO phones. Apache receives 
messages via HTTP from the phones and provides responses from the IMO service and vice 
versa. The Apache server also manages the transfer of files being uploaded from the phones also 
via HTTP.   
Sending files to the weather analysts in a timely manner was considered one of the main goals of 
the project, and the UM server and sorting program played a key role in making that happen.  At 
the beginning of the project, files were stacking up on the phones and not being uploaded in a 
timely manner, especially when the driver was turning off the vehicle and the phone needed to 
upload its final set of files for a given period of time.  Making adjustments in the DataProbe 
program to upload a file as soon as it was completed instead of waiting for a group of files to send 
eased the congestion on the phone and created a consistent delivery time of about seven to nine 
minutes from the time a file was first created.  This time included the five minutes of data 
collection, which meant that the file was uploaded, sorted, sent, and arrived at the weather 
analysts in about two to four minutes.  Hence, the designation of project data delivered in near 
time rather than real time. 
One can see from the number of valid and invalid files collected that there were almost as many 
invalid as valid files collected.  This result demonstrates two things: 1) the sorting program may 
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have been too restrictive in determining if a file is valid, and 2) the DataProbe data collection 
system is very sensitive to anomalies in the system. 
The original sorting program was designed to make a file invalid if any of the following 
conditions were met: 
1. Any time during the five minutes of data collection three or less GPS satellites were 
visible to the phone.    
2. More than 325 columns were reported in the CSV file, which would indicate a corrupted 
file or a data collection error.  
3. The file did not show movement from one location to another as measured via the GPS 
coordinates.  
After seven months of data collection, it became clear that some of the files contained valid data 
that was being discarded because some of the data in the same file was invalid.  Because of this, 
we changed the sorting program to use the following criteria to make a file invalid: 
1. If less than three GPS satellites are used for the first sixty seconds of a file  
 
2. If after the initial sixty seconds there are less than three GPS satellites used for more than 
fifteen seconds 
3. If the speed generated from the GPS is less than five miles per hour for more than 295 of 
the 300 maximum number of seconds in a file  
4. If any of the accelerometer values in the 5th row of data are marked as missing (10001)  
5. If there are more than 335 columns in the file 
The sensitivity of the overall DataProbe data collection system also played a role in the large 
number of invalid files generated and collected.  Issues related to smooth and consistent phone 
startup and uploading of data, the connectivity of the DataProbe software with GPS satellites, the 
OBD key and Surface Patrol devices, and the operation of the OBD key and Surface Patrol 
devices themselves all play a role in affecting the validity of the data files.  One can also see a 
large number of vehicles idling for long periods of time as a driver-related aspect of file validity.  
However, the number of invalid files does not affect the quality of the data received by the 
weather analysts; in fact, keeping invalid files from reaching the analysts improves their ability to 
use the valid data.  It keeps them from having to sort through files that have little or no value to 
support application development. 
DataDroid Web Portal 
One of the unique additions to the IMO 2.0 project over the original Slippery Road project was 
the development of a web portal to track vehicles in service, take photos remotely, and send text 
messages to drivers.   The PHP-based web portal, named DataDroid, was developed using the 
Apache web server software, making its links to the vehicles in service based on their uploading 
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of data through the Apache web service.  Figure 12 displays what a user sees after logging onto 
the website.   
 
 
Figure 12 – DataDroid Web Portal Page 
The web portal was tested continually throughout the project to see how well it identified vehicles 
in service, took photos remotely, and sent messages to drivers.  In almost all cases, the portal was 
able to take photos remotely and send messages.  Its weakness was its inability to identify all the 
vehicles in service.   It would identify some vehicles in service but not all of them, though it 
would not provide false positives, saying a vehicle was in service when in fact it was not.   
One of the major challenges for the project was knowing when a vehicle was in service.  UMTRI 
researchers had no way of knowing if the DataProbe units were not sending data because the 
vehicle was not in service or if the DataProbe unit was inoperable.  The web portal was an 
attempt to help sort out this problem, but unfortunately, it turned out not to be as robust as was 
hoped.  Because of this weakness, tracking DataProbe performance was always performed after 
the fact, reviewing the previous week’s data to see which vehicles were not sending data and 
contacting the drivers and their supervisors to see if the vehicle was indeed out of service the 
previous week.  One of the continuous improvement tasks for the IMO 2.0 team is to improve the 
web portal to become the ground truth about what is currently occurring on the road.  Having 
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ground truth for vehicles in service will allow researchers to be more proactive in addressing 
hardware and software problems quicker, getting the systems back up and running when they fail. 
Data Quality 
Another goal for the project was to provide accurate data to the weather analysts.  Though 
MatLab programs designed specifically for this project to track vehicle data provided good 
information about how many miles were traveled by each vehicle, UMTRI researchers did not 
have the database support to develop programs to analyze the quality of the data gathered.  
Researchers mostly relied on manual spot checks of files to see if the data met a test of 
“reasonableness,” that is, were the data values recorded within a normal range of values for a 
specific data field such as RPM or road temperature.   
The weather analysts were also expected to develop programs to test the data against other local 
measures of weather.  The National Center for Atmospheric Research was the most thorough in 
testing data against other weather metrics in the area where IMO vehicles travelled.  In general, 
DataProbe weather-related data seemed to pass their tests, except for some surface temperature 
data.  Upon inspection, it turned out that the surface temperatures failed their tests because there 
were no other weather points in the area with which to compare the data.  Mixon-Hill also 
provided insight into where DataProbe data was missing or inconsistent.  The comments of both 
groups helped improve the system.  More interaction with the groups while they developed their 
monitoring systems would have allowed UMTRI researchers to make adjustments to the data 
collection sooner in the project. 
Driver Engagement/Project Momentum 
The early challenges the project faced with the need to implement multiple DataProbe versions, 
the inability to generate support from one of the automotive manufacturers or to reverse engineer 
their CAN codes (which led to dropping their vehicles from the study), and some other 
technology challenges all coalesced to drain some momentum from the project.  There was a need 
to re-build engagement in the project, and during the summer of 2013 seven major actions helped 
move the project in the right direction: 
1. Because there seemed to be so many different challenges, a survey was developed to get 
driver feedback about how the DataProbe system was working and where the main 
challenges lay. 
2. UMTRI hired an electrical engineer versed in hardware and software to provide the 
necessary support for the project technology. 
3. An “all hands on deck” call-in meeting led by MDOT brought together drivers and 
supervisors to reiterate the importance of the project.  
4. A weekly vehicle activity report was developed by UMTRI and emailed to IMO team 
members including MDOT supervisors that detailed how many miles and photos were 
taken by each driver during the previous week. 
5. MDOT took the vehicle activity report data and created weekly and cumulative graphs 
and emailed them to each IMO driver, comparing how many miles each driver had driven 
and how many photos each driver had taken during the previous week and compared 
them to their colleagues.  
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6. MDOT designated a supervisor from four areas (Southwest Region office, Lansing 
central Office of Field Services, Metro Region office, and University Region office) to 
take the lead in supporting the IMO project in their area. 
7. The IMO team initiated weekly calls/meetings that included UMTRI, MDOT, FHWA, 
Booz Allen Hamilton consultants, Mixon-Hill, NCAR, Vaisala, and other stakeholders as 
needed to discuss progress on a clear set of issues in prioritized order that focused the 
team on what needed to be done in the near term (weekly), while also focusing on any 
longer term needs like the 2014 ITS World Congress – Detroit in September. 
The IMO User Survey 
UMTRI/MDOT IMO team developed a user survey to get some feedback from drivers about the 
DataProbe system.  The survey confirmed what was discussed anecdotally that the Surface Patrol 
devices would not work unless we found a Bluetooth interface for the Surface Patrol spreader 
system, that the CAN codes from one of the manufacturers were not working and actually causing 
alarm for some of the drivers, and that the multiple versions of DataProbe created inconsistent file 
formats for the weather analysts.   
UMTRI prioritized the list of issues, and armed with this information, UMTRI hired an electrical 
engineer to support the hardware and software challenges the project faced.  MDOT called an “all 
hands on deck” meeting to reiterate the importance of the project, and quickly followed up with 
the vehicle activity tracking report published weekly by UMTRI and individual graphs for each 
driver comparing the number of miles driven and the number of photos taken weekly and 
cumulatively published weekly by MDOT. 
Vehicle Activity Tracking 
As noted in the previous section, tracking vehicle activity for a sixty vehicle fleet is a daunting 
task, especially if there is no automated process that tracks vehicles in service in real time.  The 
best process available was to track each vehicle on a weekly basis by using MatLab programs 
developed by UMTRI researchers to summarize all the data for a particular vehicle including the 
number of miles traveled and the number of ABS and traction control events for the previous 
week.  As shown in Figure 13, the weekly IMO vehicle activity report that was the result of the 
analyses provided MDOT managers and supervisors an overview of the previous week’s driving 
by each driver/vehicle in the fleet.  This spreadsheet also provided an analysis of the Surface 
Patrol devices for each vehicle, and the current list of IMO 2.0 vehicles in use.   
A quick review of the data shows the number of miles driven, the number of photos taken, and 
the number of ABS and traction control events reported by the DataProbe program.  It also shows 
the total number of miles driven and photos taken over a designated number of weeks (in this 
case since the beginning of 2014) for each driver and for the entire IMO 2.0 sixty vehicle fleet.   
This spreadsheet was sent to MDOT/IMO supervisors and team members, making it one of the 
discussion topics for a weekly IMO meeting.  This meeting became one of the points of contact 
for the drivers as they were able to compare discrepancies between the number of miles 
DataProbe reported and their own mileage log from the previous week.  This process alerted 
UMTRI to any inconsistencies between DataProbe miles reported and the actual number of miles 
driven, allowing for corrective action to be taken.   
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Figure 13 – IMO Vehicle Activity Report 
MDOT also created and emailed to all the drivers its own graphs of the spreadsheet data to track 
the mileage and photos taken by each driver in the study for each week and cumulatively over a 
certain period of time.   Figure 14 shows an example of the cumulative number of miles and 
photos taken by each individual driver.  
= Received data or 
photos last week
= No data 
or photos 
received 
last week
Number 
of 
Vehicles Vehicle Number Driver Location Version
Surface 
Patrol
Miles Driven 
3.9.14 to 3.15.14 Photos ABS TSC
Total Miles Driven 
(12 Weeks)
Total Number of 
Photos (12 Weeks)
Southwest
1 03-4745 Ed Martin South Haven Garage 3.7.1 1 128 1 985 251
2 03-4766 Glenn Ingold Plainwell Garage 3.7.1 1 844 0
3 03-4767 Mike Freeman Coloma Garage 3.7.1 1 284 9 1 1090 402
4 03-4817 Zack Clothier Kalamazoo Garage 3.7.1 1 133 3 2 1491 193
5 03-4847 Mike Freeman Coloma Garage 3.7.1 1 478 185
6 03-4597 Rick Weaver Fennville Garage 3.7.1 427 1 1982 196
7 03-4717 Mike Streeter Kalamazoo TSC 3.7.1a 272 2527 117
8 03-4737 Brian Reiter Hastings Garage 3.7.1 8 1 287 85
9 03-4718 Coloma TSC 3.7.1 354 69
10 03-4851 Trace Plummer Jones Garage 3.7.1 1 132 3 1198 326
11 03-4719 Mark Georgopulos Kalamazoo TSC 3.7.1a 1635 120
WMTs
04-1602 5070 Sawyer Garage 3.7.1w 5406 549
04-1604 5104 Kalamazoo Garage 3.7.1w 1 2832 701
04-1605 4746 Sawyer Garage 3.6.5w 51 4339 298
04-1629 5150 Kalamazoo Garage 3.7.1w 2894 87
04-1630 6014 Kalamazoo Garage 3.7.1w 6 42 2473 404
04-1635 0495 Marshall Garage 3.7.1w 3723 524
04-1636 5483 Coloma Garage 3.7.1w 3487 645
04-1637 7726 Marshall Garage 3.7.1w 3221 3
04-1640 5973 Kalamazoo Garage 3.7.1w 5564 1075
04-1644 0908 Kalamazoo Garage 3.7.1w 1 241 103
04-1645 5150 Marshall Garage 3.7.1w 1 3582 217
04-1661 5872 Kalamazoo Garage 3.7.1w 1 3877 289
04-1676 5356 Coloma Garage 3.7.1w 920 112
04-1678 1579 Coloma Garage 3.7.1w 1 5660 421
04-1680 3772 Marshall Garage 3.7.1w 1 2158 410
04-1696 8073 Sawyer Garage 3.7.1w 1 443 231
04-4006 3996 Coloma Garage 3.7.1w 1 4736 569
04-4011 6448 Coloma Garage 3.7.1w 1 1759 249
04-4014 7578 Sawyer Garage 3.7.1w 1 3038 41
04-4015 8451 Coloma Garage 3.7.1w 1 3039 108
Lansing
12 03-6010 Matt Chenowyth Lansing 3.7.1 1 129 15 306 27
13 03-4667 Chuck Bergmann Lansing 3.7.1 1 994 24 4 4661 1084
29 02-9133 Matt Pratt Lansing 3.7.1 1 4477 3568
15 03-4721 Cory Rogers Lansing 3.7.1 176 361 7
Metro
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Figure 14 – IMO Vehicle Activity Graph 
By keeping track of each week’s worth of data, UMTRI researchers were able to see any patterns 
of low or no mileage driven, which led to an email or call to a driver to see if the vehicle was in 
service or if DataProbe was not working properly.  Though time-consuming, the direct contact 
with drivers reinforced the importance of their participation in the project and also reminded 
supervisors to ask drivers if the DataProbe unit was acting properly, reinforcing their role in the 
project as well.  UMTRI also provided an IMO-Support email address for drivers and supervisors 
to use to bring up any issues they had with the phones. 
The MatLab analyses also provided researchers with insight into which DataProbe units were not 
reporting data appropriately.  As noted earlier in the report, if the file name for a vehicle began 
with its phone number instead of its VIN, then the vehicle was not providing CAN data.  The 
MatLab program separated the vehicles with phone numbers in the file name from the ones with 
VINs, so UMTRI researchers could see the number of miles where a vehicle sent CAN data and 
the number of miles it sent only phone data.  If a high percentage of data was phone data only, 
researchers contacted the driver and the supervisor to see if the OBD key was working properly 
or if needed to be reset.  Because researchers were not able to meet in person with each driver and 
vehicle to inspect each phone’s problems, using the vehicle activity reports, MDOT graphs, and 
follow-up phone calls and emails were the most efficient/effective methods to increase driver 
participation, as well as monitor the DataProbe system. 
The UMTRI/MDOT IMO Team Meetings 
Early in the IMO team meetings, the agenda tended to focus on a variety of challenges without 
prioritizing what needed to be done.  All issues seem to be associated with high importance.  
Cataloging issues and creating a risk assessment spreadsheet helped establish order and priority.  
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The driver survey helped focus the group on the major issues that needed to be addressed, like 
dropping vehicles from the study because of the lack of support and UMTRI’s inability to reverse 
engineer the CAN codes.  Dropping vehicles from the study also meant finding and instrumenting 
almost 20 new vehicles in the light vehicle fleet.  MDOT IMO supervisors were brought into the 
weekly meetings to support the transition to the new set of vehicles, and also to monitor and 
support the IMO drivers in their respective region.  This support proved crucial to the project 
because it brought in supervisors trained in managing technology rollouts and dealing with all the 
idiosyncrasies that each rollout provided. 
Each weekly IMO team meeting now had a list if prioritized “Issues” as shown in Figure 15 with 
each issue described, its status noted, the risk involved in not overcoming the issue, how the issue 
would be mitigated, the status (Open or Closed), the expected completion date, goals affected by 
the issue, and the number of vehicles affected.   Each meeting also included representatives from 
UMTRI, MDOT, FHWA, Booz, Allen, Hamilton consultants, Vaisala, NCAR, Mixon-Hill, and 
other stakeholders as needed with a focus on meeting clearly defined project goals with 
discussions on how each issue reported was progressing.   
 
Figure 15 – IMO Issues Report 
Each week brings more challenges because the hardware and software used for this project are 
not “hardened” in the sense that an automaker hardens its technology by designing and testing 
technology until it meets the standards necessary to compete in the marketplace.  The IMO 
process of instrumenting vehicles and gathering information remotely has continuously improved 
with regard to the hardware and software necessary to generate accurate and timely data.  But 
looking at a project like this as purely a technology project, one misses the point that so many in 
the information technology world have learned:  that successful technology-based projects are a 
balance of people, process, and technology.  For the IMO project through its combination of 
MDOT drivers and supervisors, weekly meetings with prioritized issues, and continuous 
improvement of the DataProbe application, this balance is now in place for its next generation of 
development. 
 
 
Lessons Learned 
The number of major changes that took place during this project provides a long list of lessons 
learned from a variety of perspectives:  vehicles, hardware, software, communication, and users. 
3.20.14
Issue Description Status Risk Mitigation Issue Status Completion Dates Goals Affected # of Vehicles Affected
1 IMO Report Draft due to Steve.  Received and 
reviewed template for draft report.  
April 15 draft report to FHWA.  Need 
to set date for first draft to MDOT.  
March 31st due date for final report 
draft.
2 Equiping two 2006 
vans with CAN 
devices and Surface 
Patrol devices, as 
well as getting CAN 
codes from the 
manufacturer
Testing has begun on one of the vans, 
and we are having trouble identifying 
ABS and Traction control signals. 
Testing continues.  Still problems with 
ABS and Traction control codes.
No CAN data recorded in 
vans for ITS World 
Congress
See if we can get the CAN data from the 
manufacturer
Open Spring '14 1,2 2
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Vehicles 
• The process for receiving the required CAN bus information from vehicle manufacturers 
can be a long process that requires planning before the project.   Experience suggests not 
beginning a project until a manufacturer not only provides the necessary CAN data, but 
also agrees to provide technical  support regarding CAN bus message codes and data 
acquisition.   
• Vehicles come in different model years, models, trim levels, accessory, and safety 
packages.  Automakers have a difficult time finding information for models two or three 
years old much less 7 or 8 years old.  Engineers are focused on current and future 
development.  As the result of staff reductions and outsourcing, there are also fewer 
engineers that know how to interpret the CAN bus message codes.   
• One major automotive manufacturer signed a non-disclosure agreement (NDA) with 
UMTRI.  UMTRI also had the support of one of the company’s product development 
supervisors who works in the engine control unit area.   This individual was invaluable in 
providing CAN code interpretation.  
• Twenty fleet vehicles from one automotive manufacturer were instrumented for the IMO 
project.  Some CAN message codes for these vehicles were available.  However, due to 
issues with code interpretation and inadequate technical support, nine months into the 
project all of these vehicles were replaced with the vehicles from the manufacturer with 
whom we had a Non-Disclosure Agreement.  Issues with the vehicles stemmed from the 
OBDKey/CAN data interface with the DataProbe program, causing the vehicles to 
perform erratically, with lights flashing, door locks opening and closing, and 
transmissions locking up.  It took more than six months to find 20 vehicles from the other 
manufacturer in the MDOT fleet to replace the vehicles as only high mileage 
driver/vehicles were considered for the project.  To date, the project still lacks proper 
CAN bus technical support from the manufacturer for the vehicles that were replaced. 
• Maintaining a fleet of 60 vehicles with up to date hardware and software, especially if the 
software is changing constantly, as it did during the early part of the project, was very 
difficult.  Constantly changing versions of DataProbe led to many different data formats, 
which made it more difficult for the weather analysts to manage the data they received.  
Having a separate set of test vehicles to allow testing would improve consistency and 
control of the data formats. 
• Tracking whether vehicles in the fleet were in service was one of the main challenges for 
this project.  The web portal was supposed to be designed to do this; however, it suffered 
a number of minor failures preventing the display of active vehicles.  There were many 
instances where a vehicle was on the road but not shown as in service on the portal.  
Because the web portal was designed by programmers outside the U.S., it was difficult to 
test new iterations of the web portal design to fix problems, especially because of the 
time difference between countries (USA and the Ukraine in this instance).    
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Hardware 
• One of the challenges faced early in the project was the Bluetooth connection between 
the Surface Patrol spreader box that translates data from the Surface Patrol device that 
allows it to be read by the DataProbe phone.  We expected to use the same serial port 
Bluetooth adapter that was used in the Slippery Road Detection and Evaluation study that 
took place within the last two years, but the IOGear device used was no longer available.  
Numerous internet sources were tried unsuccessfully to procure the legacy adapters, 
requiring the investigation of new devices.  Three new Bluetooth serial adapters in 
current production were tested.  Working with each of the serial port Bluetooth adapter 
companies, an attempt was made to get their adapters to work with the DataProbe and 
Surface Patrol spreader device.  But coordination issues resulted even after sending them 
the IOGear device to show the device worked.  Despite these challenges, a UM Electrical 
Engineering graduate student was able to analyze and determine the root causes of the 
problem to be undocumented restrictions within the DataProbe software along with the 
improper setup of the Bluetooth serial adapters.  Identification of these hardware and 
software problems allowed for a new integration of a new adapter into the DataProbe 
system.  
• Costly monthly phone charges created budget issues.  Each cell phone cost $37.00 for 
monthly data charges on 60 phones for a total monthly cost of $2,220.   Some monthly 
savings were achieved by putting the phones in the WMTs on “vacation” during the 
summer months. 
• Because of the UM relationship with Verizon, the project was able to purchase 60 extra 
phones for $1.00 each to use as backups in case the phones we had in service failed.  
During the project, seven phones were replaced, primarily because of batteries that 
overheated.  The extra phones are an important issue as phone models can quickly go out 
of production or change dramatically from year to year.   Having this occur in the middle 
of a project can be an expensive additional cost if the DataProbe software needs to be re-
written to support a different type of phone.   
• Pictures taken from most of the WMTs were initially taken upside down because of the 
way the phones were installed (from the headliner).  A software fix in DataProbe allowed 
the photos to turn the photos right side up, but there were two cases where the phones 
were not installed upside down.  In this case the DataProbe fix was turning photos that 
were correct, upside down. 
• Some phones considered for the project only allowed photos to be taken by a touchscreen 
instead of an exterior button.  This would have made it more difficult for drivers to take 
photos.  The phones used in the project did have a button on the side of the phone.  It was 
also possible to re-program the phone to use one of the exterior buttons for taking photos. 
• The interface between the CAN bus and the Android-based phone running DataProbe is a 
Bluetooth OBD key.  Our experience with these devices found that there are times when 
the link between the ODB key and the phone breaks and the phone does not register any 
data from the CAN bus.  Usually the driver can reset the process by taking out and then 
replacing the ODB key into its socket.  At other times the OBD key can be swapped 
between vehicles and become functional again.  Due to a lack of automatic fault 
detection, drivers must be aware that the blue light on the OBD key is blinking on a 
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regular basis in order for it to transfer data.   Drivers can also look at the phone display to 
see that the phone is not receiving data because there is no “C” in the section that 
displays the type of data the phone is receiving.  The OBD key is also not functioning if 
the blue light is on all the time.  This means that the device is frozen. Training drivers 
about this situation is an important part of their IMO training, as well as need to contact 
technical support when this situation occurs. 
• Securing the phone mounts to the dashboard or overhead headliner via screws or epoxy is 
necessary to allow the phones to maintain stability, especially if the phone is taken in and 
out of the vehicle during very hot temperatures.   Cold temperatures do not seem to create 
performance issues despite very cold temperatures during the winter of 2013-2014 
(+10oF to -10oF for several weeks). 
• Wiring the phone directly to the accessory fuse rather than relying on the driver to plug 
and unplug the charger from the cigarette lighter socket, eliminated the need to glue the 
charger plug into the phone mount.  This power input was very prone to loosen during 
operation, causing the phone to lose charge during operation because it is not connected 
to a charging outlet. 
• Some of the vehicles in the project are not driven every day, and sometimes the phone 
loses its charge because it has not been recharged by vehicle usage.  When the vehicle 
eventually is started, it takes time for the phone to be recharged enough to be re-started 
and run DataProbe.  The software must be able to turn itself on when the phone is 
sufficiently charged and connect via Bluetooth to the OBD key and Surface Patrol links.  
At times the drivers took the phone inside to attach it to a phone charger to recharge it.  In 
whatever situation the phone is placed, it must adjust and open and close DataProbe 
appropriately during vehicle operation.  
• The Surface Patrol devices: road and air temperature, and humidity sensors have been a 
continuous challenge during the project.  Early in the project, there were issues with the 
use of a different Bluetooth device to send data from the Surface Patrol spreader box to 
the phone.  Later, the challenge was receiving data from the humidity sensor that seemed 
to have issues working in the harsh WMT environment and cleaning protocol.  Vaisala 
(Surface Patrol supplier) provided replacement units for failed units during the project.  
Vaisala also provided good direction as to mounting and installation on the vehicle to 
ensure device performance.  The humidity sensors cannot withstand the pressure washing 
that is common for WMTs cleaning at the end of the shift. 
Software 
• Because of the numerous changes needed in the DataProbe program, it became difficult, 
given MDOT and UMTRI resources, to keep all the vehicles in the fleet updated with the 
most recent version of DataProbe.  This led to numerous differences in file structure 
which affected how the weather analysts worked with the collected data.   A remote 
update version of DataProbe was later developed that checks with the UMTRI server to 
see if there is an updated version available.  If one is available, the phone downloads, 
decodes, and begins the download process locally.  This new process allows for better 
control of the DataProbe system, including managing file structures and bug fixes.   
 August , 2014   Page 32 of 39 
• Having an external vendor outside the U.S. re-writing the DataProbe code was very time 
consuming because of the number of iterations needed in the rewrite along with back and 
forth communication and testing delays.  It is important to have a programmer on staff 
full time during development in order to write and test code. 
• The CAN message codes needed to be tested and programmed into DataProbe for every 
variation of car or truck in the study, which was very time-consuming.  This process 
continues every year as new vehicles enter the fleet and new CAN codes are needed. 
• Automating the photo taking process during any ABS or Traction Control events, took 
many months to implement because of the many different CAN codes of different vehicle 
model years and models.   
• The auto focus on the smartphone cameras sometimes generated blurry photos, so a re-
designed version of DataProbe automatically was designed to take three photos whenever 
a photo was triggered by the user, from the portal, or by an ABS or traction control event.  
Also, DataProbe was programmed so the camera did not use the flash that created an 
unwanted reflection off the windshield. 
• Designing the DataProbe program to turn on automatically whenever the vehicle is turned 
on and to close down properly when the vehicle is turned off was a continuous challenge.  
The program had a tendency not to turn on during startup, and the driver would have to 
manually start the program.  Some drivers were more diligent about this than others and 
all the WMT drivers were trained not to interact with the phone, so there are many miles 
of data that were probably not received because the phone was not turning on and off 
properly. 
• Early in the project, the files received and sent to the weather analysts took a very long 
time from the time of creation to receipt by the analysts.  Some files stayed on phones 
and were not sent at all.  A re-design of DataProbe made sure files did not stay on the 
phone but instead were uploaded in a timely manner such that the time from creation 
(five minutes) to UMTRI to the weather analysts totaled only seven to nine minutes on 
average. 
• Some early problems with the DataProbe application such as turning off while the 
program uploaded files, loss of the GPS signal while driving, loss of phone charge, poor 
connectivity between the OBD key and DataProbe, and poor opening and closing of 
DataProbe with occasional application shutdown during operation were clearly identified 
during our survey of drivers and solved through a thorough re-write of the DataProbe 
code. 
• Early in the project, drivers reported that their phones were trying to pair with other 
Bluetooth devices in the area.  The DataProbe software was re-written to only pair with 
the specific devices in their vehicles, and once paired, the system would remember the 
pairings and not try to pair with other local devices. 
• Cell phone suppliers can change operating system versions, hardware, and drivers, which 
may mean a revision of DataProbe may be necessary to work correctly with the new 
system.  When the provider “pushes” a new operating system update to all of its phones, 
the driver may not have a choice about accepting or declining the update.  When this 
occurs, problems with the phones will surface quickly and project programmers must be 
ready to address the problems by providing a new version of DataProbe to the entire fleet 
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of vehicles quickly.  This process includes testing new versions before “pushing” them to 
the smartphones.  Designing a remote update program made this whole process 
manageable.   
Communication 
Users/Drivers 
• Coordination with the weather analysts throughout the country was conducted early in the 
process to determine data retrieval needs. Data was either pushed or pulled, depending on 
the receiver’s data collection needs. Towards the end of the project, the flow of data from  
IMO vehicles became more consistent,  so focusing on the accuracy of the data became a 
higher priority.   
• Driver engagement was a key issue for this project since there was no way of knowing 
for sure when a vehicle was in service.  After three months of data collection, it was 
decided to survey participating drivers to see what issues they were facing with the 
devices in their vehicles.  Survey responses came from 35 of 38 drivers.  The survey 
alerted UMTRI researchers to the severe problems drivers had with vehicles acting 
erratically.  It also helped to sort out what priorities were needed for re-designing the 
DataProbe program, specifically issues related to slow turn off while the program 
uploaded files, loss of the GPS signal while driving, loss of phone charge, poor 
connectivity between the OBD key and DataProbe, and poor opening and closing of 
DataProbe with occasional closing during operation. 
• Driver engagement continued after the survey with a group phone call to all the drivers, 
reminding them of the importance of the project.  MDOT also instituted a weekly report 
sent to all drivers showing each driver the number of miles driven reported by DataProbe 
as well as the number of photos taken.  Each week drivers were sent another round of 
graphs showing their mileage and photos for that week and a cumulative number of miles 
and photos from previous weeks. 
• At the same time that MDOT instituted the weekly reports to drivers it also invited lead 
IMO supervisors from the Lansing, Metro, University, and Southwest regions to the 
weekly calls.  These leaders worked directly with the drivers in their regions who drove 
IMO vehicles, reminding them of how the technology worked, installing updated 
versions of DataProbe, answering questions about the technology, listening to and 
reporting problems certain drivers were having with the technology, and acting as test 
beds for new versions of DataProbe in development.  Communication and training with 
the drivers has proved to be invaluable towards providing support for IMO data 
collection, vehicle/system operations, maintenance, and device functionality. 
• Besides MDOT supervisors working with drivers, UMTRI established relationships with 
drivers by letting them know when problems occurred with their systems.  UMTRI 
called, emailed, and setup meetings helping to mitigate operating issues.  This process 
supported the work of the MDOT IMO supervisors and emphasized the important work 
the drivers provided to the project. 
• MDOT instituted weekly meetings to discuss major issues and review/report progress.  
The MDOT weekly graphs sent to drivers that displayed miles driven and photos taken, 
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were generated from UMTRI’s vehicle activity report that was emailed to each team 
member (MDOT IMO managers and supervisors, UMTRI researchers, weather analysts, 
FHWA, supporting consultants, and technology providers).  This report included quality 
checking analyses of certain technologies such as Surface Patrol data.  Team members 
also received a detailed report that served as the basis for each week’s discussion of the 
major issues facing the team for the coming week.  Each issue was ranked in order of 
importance and included the problem description, the status, the risk, the mitigation plan, 
the expected completion date, the project goals affected, and the number of vehicles 
affected.  As the project matured and stabilized, the focus moved solely from 
implementation to a combination of implementation and data quality checking. 
Continuous Improvements 
The nature of the IMO 2.0 project is that something can always be improved.  Using consumer 
hardware and software in potential harsh environments or for purposes it was not originally 
designed to support is fraught with possible problems from hardware malfunctions to software 
challenges that can only be overcome through continual testing, updating, and collaboration and 
coordination with users/drivers.  Though the use of the DataProbe program within an Android-
based smartphone showed itself flexible and capable of many very complex processes, work 
continues to improve both the hardware and software.  The following are some examples of the 
continuous IMO project improvements: 
• Re-designing the web portal in order to use it to provide a true count of the vehicles that 
are in service at any given time.  The inability to know if data was received from the 
DataProbe program proved to be a challenge faced throughout the course of the project.  
The portal has the potential to provide at least a point in time assessment (a snapshot) of 
what data should be received, though it must be accurate. 
• The portal re-design might also include a visualization of photos taken by the phones or 
from the portal.  This would provide the portal user with a near instant view of what type 
of weather conditions the driver is facing, allowing the portal user to take more or fewer 
photos depending on the situation. 
• The portal re-design may also offer an opportunity to include a map that plots an 
individual or all vehicles in service at a particular point in time. 
• Because the WMT drivers do not have time to take photos due to the multiple functions 
they must manage inside the cabin, a re-design of the DataProbe WMT version to take 
photos automatically every 10 or 15 minutes while the vehicle is moving above a certain 
speed is being considered.   Given the assumption that a WMT would not be on the road 
unless there is reason for it to be there, meaning there is bad weather and/or snow to be 
plowed, this would be a valued tool for this application. 
• Photos taken by DataProbe can be interrogated and coded to provide quick support for 
weather analysis.  Photos move through the DataProbe system faster than data files, and 
their geo coding also provide a micro level view of a geographic point where weather 
may be changing quickly.  A photo interrogation program would provide instant coding 
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of the weather or road conditions in the photo and transmit the coding and the photo to 
weather analysts or traffic management specialists. 
• DataProbe will be programmed to always open and close properly during vehicle startup 
and shut down.  This issue has been an intermittent problem throughout the project, 
depending on what version of DataProbe was in use.  This can be seen as part of the 
component “hardening” process where a component and its software are designed never 
to fail over the life of the vehicle.  In the auto industry, there are specific development 
and testing processes used to reach this goal, but even these sophisticated processes 
cannot anticipate all the potential situations a vehicle or component might face during its 
lifespan.   The DataProbe program seems to be in its infancy in terms of understanding 
how it needs to react in all situations.  The goal is to identify each of the situations and 
adjust the software to respond appropriately. 
Conclusions 
Despite some substantial obstacles during the implementation of the newest version of the 
DataProbe data acquisition system, the project was able to meet most of its expectations including 
instrumenting a 60 vehicle fleet (despite dropping 20 vehicles and instrumenting 20 new vehicles 
in the middle of the project); collecting all available data and photos from the sensors on each 
vehicle (including 196,204 valid data files that translate into nearly 400,000 miles traveled, as 
well as 44,594 photos); sending accurate and timely data to six weather analyst groups throughout 
the U.S.; and designing a web portal to track vehicles in service, take photos remotely, and send 
text messages to drivers as needed. 
However, there are numerous challenges and improvements needed to make the DataProbe 
system more robust and reliable.  There continues to be breaks in the links between DataProbe 
and the OBD key and the Surface Patrol devices, and the DataProbe program continues to be 
erratic during startup and shutdown, including times when the phone has lost its charge due to 
non-use.  Relations with key CAN data support engineers at the auto companies will continue to 
be a necessary requirement for future DataProbe development as new vehicle models enter the 
fleet.  The web portal also needs a re-design to better connect to vehicles in service and a viewer 
of photos taken remotely will be of value.  Finally, the $2,200 monthly phone charge for a 60 
vehicle fleet may prove more costly than expected for some public entities. 
But the DataProbe data acquisition platform continues to evolve and improve over time.  It 
continues to offer micro level weather observations in a timely manner that are difficult to 
duplicate.  The challenge will be to devise offerings that make good use of the data collected by 
working more closely with weather analysts to discuss the possibilities of leveraging the 
DataProbe program for better micro level weather reporting, possibly using coded photos taken at 
regular intervals to support this type of weather reporting.   
Recommendations 
The world of micro level weather data is upon us.  Weather analysts are challenged to meet the 
requirements of micro level weather reporting.  The old weather models based on the broad swath 
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of radar cannot compete with micro level weather reporting.  As phones become enabled to gather 
and report micro level weather data, the crowd sourcing model can provide dramatic effects.  
Imagine one’s phone receiving a notification that the road two miles ahead is experiencing icy 
conditions, and that the notification is correct down to the mile marker on the highway.  One does 
not usually need a notification to see a large storm ahead on the highway, but how about a 
notification of flooding or hydroplaning conditions three miles ahead and again it is correct down 
to a mile marker?  These are crowd sourcing notifications but they are not based on people 
sending messages but vehicles sending messages based on how the vehicle responds and what a 
vehicle sees in the environment.  They could be based on vehicle data, sensor data, or video data, 
but the messages are coming. 
Micro level reporting is already used by the major personal navigation devices and phone 
applications for reporting upcoming traffic on a route entered by the driver.  These devices use 
data (positioning, speed) collected by phones in the area (anonymously), along with predictive 
models for traffic in the area and construction updates, and “fuse” them into traffic notices.  Our 
recent research into this capability showed the challenges all the major providers face in reporting 
dynamically changing processes like traffic.  The IMO 2.0 project shows that reporting weather 
has many of the same challenges. 
One cannot review a project such as the IMO project without thinking that the technology used is 
in its infancy.  One can make a similar statement about other connected vehicle projects.  These 
technologies are not ready to automatically steer or brake a vehicle.  One may also question 
whether the safety warnings they are capable of providing are accurate enough for daily driving 
without many false positives.  But what these projects show is that the technology is moving in 
the right direction.  For the IMO project, any move to the most ubiquitous technology such as the 
smartphone is a move in the right direction.  It is just a matter of working out the kinks in the 
system (and there are a number of them) before the data from the vehicles that drove on the road 
ahead of your vehicle only a short time before provide important information for your experience 
on the same road.   
But can a centralized asset management system, such as those found in state departments of 
transportation play well with a crowd sourcing model based on consumer vehicle input?  For 
example, expanding DataProbe to the entire MDOT fleet of 2,500 vehicles is a very small number 
compared to the number of miles or roads in the state.  As we know from experience, not all these 
vehicles are on the road at the same time.  So, finding more nodes to support the large 
transportation infrastructure may need to include a consumer component that provides useful 
information to the consumer in exchange for access to some of its vehicle data that is gathered via 
smartphone.  It is a complicated model when compared to the institutional model used for the 
IMO project, but there needs to be more nodes on the roads in order to truly have thorough micro 
level weather reporting.  The other option is the MDOT model (using fleet owned vehicles) that 
can only provide micro level weather reporting in areas where their vehicles are travelling at that 
moment.  Again, it is about moving in the right direction.  If the MDOT fleet shows its value in 
micro level weather reporting, can the consumer piece be far behind once consumers see the 
value? 
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Of course, moving from a 60 vehicle fleet to a 2500 vehicle fleet (or even one that is heavily 
focused in only one area in order to create more nodes/crowd sourcing on the roads) is a costly 
endeavor.  The UM server costs would also increase dramatically, as would communication 
backhaul and the programming of the CAN codes from all the vehicles. 
There may be a breakthrough on the manufacturer CAN code conundrum, where automakers do 
not focus on the CAN codes for older vehicles as they focus on their new models.  One 
manufacturer is creating a collaborative Web-based environment where CAN codes are available 
after signing off on some liability issues.  The key is that the collaborative environment is based 
on a group of users who discuss lessons learned and share expertise on these very complicated 
codes.  If other manufacturers eventually sign on, then maybe the manufacturer CAN code 
challenge will be alleviated.  Again, this is a program in its infancy, but heading in the right 
direction based on a collaborative environment.   
Analyzing photos is also a potential area of expansion, as mentioned earlier in this report.  In this 
scenario, codes for weather or road conditions are created based on what is in the photo taken by 
the smartphone and reported to the weather analysts to support micro level weather information.  
The geo-coding on a photo will place the photo within meters on a road.  It may be able to do it 
faster than a data file that needs to be collected and analyzed along with other supporting data.   
Also, the current OBD key process is cumbersome and slow.  Researchers are investigating a new 
technology that may be an OBD key replacement that is more powerful and reliable.   
Of course there are the necessary improvements that need to be made to the current system to 
make it more useful including: 
• making the web portal less static and more active by showing photos taken remotely or 
photos noted as important by the drivers who took the photos, as well as maps showing 
the location of the vehicles in service 
• designing the web portal application to run on a smartphone, allowing administration 
easy access to the fleet 
• designing a database system to more easily manage and analyze the data collected 
• designing DataProbe to have a 24/7 program that notifies central administration if the 
battery is about to die or if it is not receiving data from a source it is expecting 
o This system represents an enterprise wide central management model that 
monitors all the nodes of the enterprise 
o These are more vehicle to infrastructure and infrastructure to vehicle models that 
affect mobility rather than the vehicle to vehicle connectivity that focuses on 
safety and emissions 
All of these technologies are part of an advanced IMO technology path that can be part of the 
process that will make micro level weather reporting a reality.  The technology is moving in the 
right direction.  It is just a matter of time before it reaches a freeway near you. 
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Appendix 
1. DataProbe File Naming Conventions 
 
 
  
IMPORTANT FILE NAMING 
CONVENTIONS
CHANGES SINCE THE LAST VERSION OF THE FILE NAMING CONVENTIONS LIST ARE HIGHLIGHTED IN YELLOW
DATA FILES
1) All non-WMTs will eventually use the full VIN as the first digits of the file name. (As of 3/6/14, 34 of 40 non-WMTs use this convention)
2) All WMTs will eventually use the full 10 digit phone number as the first digits of the file name. (As of 3/6/14, 19 of 20 WMTs use this convention)
3) 10001 at the beginning of the file name means the phone cannot link to CAN data nor the phone number.  It can be treated as missing data.
4) Winter Maintenance Trucks (WMTs) (snowplows) do not send CAN data (They are identified by the "w" at the end of their DataProbe version number)
5) Some non-WMTs also do not send CAN data when there is a connectivity problem between the phone and the CAN data device (OBD Key).  These file names will begin with the 10 digit phone number instead of the full VIN
Data Files (CSV) with CAN data DataProbe Version (v3.7.1 or higher)
First 17 digits Full 17 digit VIN
Digit 18 = Underscore
Digits 19-26 month/day/year (12262013)
Digit 27=Underscore
Digits 28-34 DataProbe Version (v3.7.1d)
Data Files with no CAN data (CSV) DataProbe Version (v3.7.1 or higher)
First 10 digits Full 10 digit phone number
Digit 11 = Underscore
Digits 12-19 month/day/year (12262013)
Digit 20=Underscore
Digits 21-27
DataProbe Version (v3.6.7 to 
v3.7.0)
PHOTO FILES
1) All non-WMTs will eventually use the full VIN as the first digits of the file name. (As of 3/6/14, 34 of 40 non-WMTs use this convention)
2) All WMTs will eventually use the full 10 digit phone number as the first digits of the file name. (As of 3/6/14, 19 of 20 WMTs use this convention)
3) 10001 at the beginning of the file name means the phone cannot link to CAN data nor the phone number.  It can be treated as missing data.
Photo files from vehicles also sending 
CAN data
DataProbe Version (v3.7.1 
or higher)
First 17 digits Full 17 digit VIN
Digit 18 = Underscore
Digits 19-26 month/day/year (12262013)
Digit 27=Underscore
Digits 28-34 DataProbe Version (v3.7.1d)
Photo files from vehicles not 
connecting or receiving CAN data via 
DataProbe Version (v3.7.1 
or higher)
First 10 digits Full 10 digit phone number
Digit 11 = Underscore
Digits 12-19 month/day/year (12262013)
Digit 20=Underscore
Digits 21-27
DataProbe Version (v3.6.7 to 
v3.7.0)
Photo files for Winter Maintenance 
Trucks (WMTs)
DataProbe Version (v3.7.1 
or higher)
First 10 digits Full 10 digit phone number
Digit 11 = Underscore
Digits 12-19 month/day/year (12262013)
Digit 20=Underscore
Digits 21-27
DataProbe Version (v3.6.7 to 
v3.7.0)
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2. DataProbe Data Dictionary 
 
 
UMTRI/MDOT IMO 2.0 Data Dictionary 3/6/14
CHANGES SINCE THE LAST VERSION OF THE DATA DICTIONARY ARE HIGHLIGHTED IN YELLOW
IMO Data Dictionary
Data Source Data Field Description (Number of Vehicles Providing Data) Data Type Format
Primary Alias 
(v3.6.5 or later)
Header Info Size (Phone Data) Size of file (60) Unsigned Integer Number of bytes Size:
File name (Phone Data) Name of file (60) String File name string without extension File Name:
VIN (CAN Data) Vehicle Identification Number (40) String Raw VIN VIN:
Date (Phone Data) Date of creation of the file (60) Date String Month/Day/Year (2/26/2014) Date:
Air Temp (CAN Data) Air Temperature from CAN (40) Signed Decimal Degrees Fahrenheit Air Temp:
Barometer (CAN Data) Barometric Pressure from CAN (40) Unsigned Decimal KiloPascal Barometer:
Coolant Temperature (CAN Data) Temperature of Coolant from CAN (40) Signed Decimal Degrees Fahrenheit Coolant Temp:
Odometer (CAN Data) Odometer Reading from CAN (40) Unsigned Decimal Miles Odometer:
Phone Data Current Time Current local time on the phone (60) Time String hh:mm:ss, 24 hour standard TIME
Latitude Position Vehicle latitude coordinate (60) Signed Decimal Latitude decimal degrees LAT
Longitude Position Vehicle longitude coordinate (60) Signed Decimal Longitude decimal degrees LONG
Altitude Vehicle altitude above sea level (60) Signed Decimal
Altitude above sea level in feet formatted with two 
decimal places. Actual value may be within +/- 10-15ft ALT
# of GPS satellites visible Number of currently visible GPS satellites. For use in determining GPS validity (60) Unsigned Integer Number of satellites available SAT
Compass Heading Current vehicle bearing derived from GPS (60) Unsigned Decimal Heading in decimal degrees HEAD_G
GPS Speed Measurement Current vehicle speed derived from GPS (60) Unsigned Decimal
Speed in MPH formatted as X.d, XX.d, or XXX.d, fixed 
resolution at 0.1MPH SPD-G
OBD CAN Data Tachometer (RPM) The vehicles engine speed reported over OBD (40) Unsigned Integer Direct RPM value RPM
Speedometer The vehicles road speed reported over OBD (40) Unsigned Decimal
Speed in MPH formatted as X.d, XX.d, or XXX.d, fixed 
resolution at 0.1MPH SPD-C
Throttle Current engine throttle percentage (40) Unsigned Decimal
Percentage of full throttle being applied formatted as X.d, 
XX.d, or XXX.d, fixed resolution at 0.1% ACC
Brakes Vehicle braking flag (40) Boolean Flag 0: Inactive, 1: Active BRK
Antilock Braking System Antilock braking system activity flag (40) Boolean Flag 0: Inactive, 1: Active ABS
Electronic Stability Control Electronic stability control activity flag (40) Boolean Flag 0: Inactive, 1: Active ESP
Traction Control Engine Event Traction control engine event flag (40) Boolean Flag 0: Inactive, 1: Active TCSE
Traction Control Braking Event Traction control braking event flag (40) Boolean Flag 0: Inactive, 1: Active TCSB
Surface Patrol Data Surface Temperature Road surface temperature from Surface Patrol sensors (20) Signed Decimal
Road surface temperature in °F, X.d, XX.d, or XXX.d, 
fixed resolution at 0.1°F STMP
Dew Point Computed dew point from Surface Patrol system (20) Signed Decimal
Dew point temperature in °F, X.d, XX.d, or XXX.d, 
fixed resolution at 0.1°F DPNT
Ambient Air Temperature Ambient air temperature from Surface Patrol (20) Signed Decimal
Ambient air temperature in °F, X.d, XX.d, or XXX.d, 
fixed resolution at 0.1°F TMP-SP
Humidity Air relative humidity measured by Surface Patrol sensors (20) Unsigned Decimal
Relative humidity percentag formatted as X.d, XX.d, or 
XXX.d, fixed resolution at 0.1% HUMD
Accelerometer Data Accelerometer X-axis Phone accelerometer X-axis data (60) Signed Decimal Signed Decimal acceleration value (m/s^2) X1, X2, ..., X100
Accelerometer Y-axis Phone accelerometer Y-axis data (60) Signed Decimal Signed Decimal acceleration value (m/s^2) Y1, Y2, ..., Y100
Accelerometer Z-axis Phone accelerometer Z-axis data (60) Signed Decimal Decimal acceleration value (m/s^2) Z1, Z2, ..., Z100
Checksum Data Checksum CRC Checksum for data transfer validation (60) Unsigned Integer Integer: CRC-32 bit for non-accelerometer data fields CRC
